Rpt-ID: RCPESPRJ Georgia Date: (7/07/2016
User: krender Department of Transportation Page 1 of 9
Estimate Summary By Project

Contract ID: B14693-14-000-1 Estimate Number: 0027 Pay Period: 06/01/2016
to 06/30/2016

Contract Location: Time Allowed: 880 Days
ON I-16/SR 404 AT SR 96 AND I-16 / SR 404 Elapsed Calender Days: 849 Days
Percent Time: 96.48
District: 3 Area: 04
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/17/2014
P. O. DRAWER 970 Date Awarded: 01/31/2014
Date Contract Executed: 02/25/2014
Date Notice to Proceed: 03/05/2014
MARIETTA GA 30061-0970 Date Work Began: 04/10/2014
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 07/31/2016

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $15,382,550.64 Counties:
Original Contract Amount $14,926,238.87 Twiggs
Funds Available $1,992,264.01
Percent Complete 87.05%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007251 $15,382,550.64 $14,926,238.87| $1,992,264.01| 87.05% $768,631.47

Chief Engineer



Rpt-ID: RCPESPRJ

User: krender

Contract ID: B14693-14-000-1

Georgia Date: 07/07/2016
Department of Transportation Page 2 of 9
Estimate Summary By Project

Estimate Number: 0027 Pay Period: 06/01/2016
to 06/30/2016

Project Number:

Federal State Project Number:

0007251 SR 96 - INTERCHANGE RECON

CSNHS-0007-00(251)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate

$10,712,229.13 $10,097,323.97 $614,905.16

$2,678,057.50 $2,524,331.19 $153,726.31

$13,390,286.63 $12,621,655.16 $768,631.47

$0.00 $0.00 $0.00

$13,390,286.63 $12,621,655.16 $768,631.47

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$13,390,286.63 $12,621,655.16

$768,631.47

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project
Estimate Number: 0027

Contract ID: B14693-14-000-1

Date: 07/07/2016

Page 3 of 9

Pay Period:

06/01/2016

to 06/30/2016

Project Number 0007251

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1
0015 641-1100 GUARDRAIL, TP T LF 84.000 142.000
55.000 .000
142.000 $.00 $7,810.00
Category Amount: $0.00 $7,810.00
Category Number: (0040 PAVEMENT
0019 210-0100 GRADING COMPLETE - LS 1.000 .950
2593353.230 .030
.980 $77,800.60 $2,541,486.17
CSNHS-0007-00(251)
Category Amount: $77,800.60 $2,541,486.17
Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1
0045 310-1101 GR AGGR BASE CRS, INCL MATL TN 50,000.000 52,193.860
20.170 453.540
52,647.400 $9,147.90 $1,061,898.06
Category Amount: $9,147.90 $1,061,898.06
Category Number: (0040 PAVEMENT
0060 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 2,750.000 2,923.440
TL & H LIME 70.320 .000
2,923.440 $.00 $205,576.30
Category Amount: $0.00 $205,576.30
Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1
0065 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 15,200.000 10,816.447
L & H LIME 71.700 308.940
11,125.387 $22,151.00 $797,690.25
Category Amount: $22,151.00 $797,690.25
Category Number: (0040 PAVEMENT
0066 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 897.320
L & H LIME 70.950 .000
897.320 $.00 $63,664.85

Temporary 19 mm Asphalt



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14693-14-000-1 Estimate Number: 0027

Date: 07/07/2016

Page 4 of 9

Pay Period: 06/01/2016
to 06/30/2016

Project Number 0007251

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0040 PAVEMENT
0070 413-1000 BITUM TACK COAT GL 3,000.000 5,135.000
2.510 .000
5,135.000 $.00 $12,888.85
Category Amount: $0.00 $76,553.70
Category Number: 0010 ROADWAY & BRIDGE NO 1-ALT 1
0105 441-6222 CONC CURB & GUTTER, 8 INX 30 IN, TP 2 LF 1,667.000 1,173.650
26.260 84.700
1,258.350 $2,224.22 $33,044.27
Category Amount: $2,224.22 $33,044.27
Category Number: 0060 DRAINAGE
0115 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 216.000 225.667
56.310 .000
225.667 $.00 $12,707.31
0140 550-4224 FLARED END SECTION 24 IN, STORM DRAIN EA 3.000 6.000
651.640 .000
6.000 $.00 $3,909.84
Category Amount: $0.00 $16,617.15
Category Number: (0110 EROSION CONTROL - PERMANENT
0160 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 50.000 66.667
54.700 .000
66.667 $.00 $3,646.68
Category Amount: $0.00 $3,646.68
Category Number: 0030 ROADWAY
0175 634-1200 RIGHT OF WAY MARKERS EA 95.000 .000
100.270 32.000
32.000 $3,208.64 $3,208.64
Category Amount: $3,208.64 $3,208.64



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project
Estimate Number: 0027

Contract ID: B14693-14-000-1

Date: 07/07/2016
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Pay Period: 06/01/2016
to 06/30/2016

Project Number 0007251

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 DRAINAGE
0200 668-2100 DROP INLET, GP 1 EA 9.000 3.000
1491.000 1.500
4.500 $2,236.50 $6,709.50
Category Amount: $2,236.50 $6,709.50
Category Number: (0040 PAVEMENT
0245 441-5002 CONCRETE HEADER CURB, 6 IN, TP 2 LF 500.000 .000
17.960 428.283
428.283 $7,691.96 $7,691.96
Category Amount: $7,691.96 $7,691.96
Category Number: 0030 ROADWAY
0260 643-0010 FIELD FENCE WOVEN WIRE LF 2,700.000 756.100
4.330 1,409.700
2,165.800 $6,104.00 $9,377.91
Category Amount: $6,104.00 $9,377.91
Category Number: (0110 EROSION CONTROL - PERMANENT
0275 700-6910 PERMANENT GRASSING AC 20.000 12.800
1050.000 1.672
14.472 $1,755.60 $15,195.60
0290 700-8000 FERTILIZER MIXED GRADE TN 28.000 8.777
600.000 1.070
9.847 $642.00 $5,908.20
0405 716-2000 EROSION CONTROL MATS, SLOPES SY 12,200.000 7,331.952
0.890 2,654.589
9,986.541 $2,362.58 $8,888.02
Category Amount: $4,760.18 $29,991.82



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project
Estimate Number: 0027

Contract ID: B14693-14-000-1

Date: 07/07/2016

Page 6 of 9

Pay Period:

06/01/2016

to 06/30/2016

Project Number 0007251

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 LIGHTING
0420 500-3101 CLASS A CONCRETE CYy 10.000 4.489
681.170 -4.489
.000 $-3,057.77 $0.00
Category Amount: $-3,057.77 $0.00
Category Number: (0060 DRAINAGE
0430 668-1100 CATCH BASIN, GP 1 EA 8.000 6.500
2316.000 1.500
8.000 $3,474.00 $18,528.00
Category Amount: $3,474.00 $18,528.00
Category Number: (0040 PAVEMENT
0445 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 5,000.000 11,880.750
81.350 .000
11,880.750 $.00 $966,499.01
Category Amount: $0.00 $966,499.01
Category Number: 0010 ROADWAY & BRIDGE NO 1-ALT 1
0590 441-0104 CONC SIDEWALK, 4 IN SY 500.000 .000
23.950 241.292
241.292 $5,778.94 $5,778.94
Category Amount: $5,778.94 $5,778.94
Category Number: 0080 LIGHTING
0600 511-1000 BAR REINF STEEL LB 34,015.000 28,518.587
1.160 1,885.000
30,403.587 $2,186.60 $35,268.16
0690 682-6222 CONDUIT, NONMETL, TP 2, 2 IN LF 2,038.000 4,740.000
5.360 .000
4,740.000 $.00 $25,406.40
Category Amount: $2,186.60 $60,674.56



Rpt-ID: RCPESPRJ Georgia Date: (7/07/2016

User: krender Department of Transportation Page 7 of 9

Estimate Summary By Project

Contract ID: B14693-14-000-1 Estimate Number: 0027 Pay Period: 06/01/2016
to 06/30/2016

Project Number 0007251

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1
0760 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcY 1,684.000 2,719.858
24.980 .000
2,719.858 $.00 $67,942.05
0770 441-0004 CONC SLOPE PAV, 4 IN SY 2,533.000 1,469.973
36.670 2,101.993
3,571.966 $77,080.08 $130,983.99
0810 507-9002 PSC BEAMS, AASHTO TYPE Il, BR NO - LF 1,060.000 1,060.740
102.180 .000
1,060.740 $.00 $108,386.41
1
0830 511-1000 BAR REINF STEEL LB 136,159.000 137,907.460
0.720 .000
137,907.460 $.00 $99,293.37
0900 643-1152 CH LK FENCE, ZC COAT, 6 FT, 9 GA LF 684.000 685.800
38.460 .000
685.800 $.00 $26,375.87
Category Amount: $77,080.08 $432,981.69
Category Number: (0060 DRAINAGE
0980 500-3200 CLASS B CONCRETE cYy 43.000 .000
323.930 12.969
12.969 $4,201.05 $4,201.05
Category Amount: $4,201.05 $4,201.05
Category Number: 0100 EROSION CONTROL - TEMPORARY
1005 163-0300 CONSTRUCTION EXIT EA 6.000 11.250
1210.370 .000
11.250 $.00 $13,616.66



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14693-14-000-1 Estimate Number: 0027

Date: 07/07/2016
Page 8 of 9

Pay Period: 06/01/2016
to 06/30/2016

Project Number 0007251

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0100 EROSION CONTROL - TEMPORARY
1035 163-0240 MULCH TN 120.000 146.501
145.000 1.413
147.914 $204.89 $21,447.53
Category Amount: $204.89 $35,064.19
Category Number: (0060 DRAINAGE
1045 511-1000 BAR REINF STEEL LB 550.000 .000
1.160 199.568
199.568 $231.50 $231.50
1075 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 14.000 16.000
479.520 .000
16.000 $.00 $7,672.32
Category Amount: $231.50 $7,903.82
Category Number: 0080 LIGHTING
1125 500-3002 CLASS AA CONCRETE CYy 190.000 187.924
460.000 6.906
194.830 $3,176.76 $89,621.80
1135 682-6225 CONDUIT, NONMETL, TP 2, 2 1/2 IN LF 614.000 1,270.000
6.100 .000
1,270.000 $.00 $7,747.00
Category Amount: $3,176.76 $97,368.80
Category Number: (0030 ROADWAY
1165 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 10.000 13.000
8856.700 .000
13.000 $.00 $115,137.10
Category Amount: $0.00 $115,137.10
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0027

Date: 07/07/2016

Page 9 of 9

Pay Period: 06/01/2016
to 06/30/2016

Project Number 0007251

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0100 EROSION CONTROL - TEMPORARY
1199 167-1500 WATER QUALITY INSPECTIONS MO 28.000 26.000
200.000 1.000
27.000 $200.00 $5,400.00
Category Amount: $200.00 $5,400.00
Category Number: (0080 LIGHTING
1224 682-9950 DIRECTIONAL BORE - LF 500.000 583.000
6.430 .000
583.000 $.00 $3,748.69
3IN
Category Amount: $0.00 $3,748.69
Category Number: 0010 ROADWAY & BRIDGE NO 1 - ALT 1
1239 441-0748 CONCRETE MEDIAN, 6 IN SY 4,050.000 760.056
46.820 1,394.551
2,154.607 $65,292.88 $100,878.70
1264 439-0022 PLAIN PC CONC PVMT, CL 3 CONC, 10 INCH THk SY 55,000.000 44,456.909
57.300 8,338.966
52,795.875 $477,822.75 $3,025,203.64
Category Amount: $543,115.63 $3,126,082.34
Category Number: (0030 ROADWAY
9000 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -92,878.930
1.000 -3,285.210
-96,164.140 $-3,285.21 ($96,164.14)
(IN# 1)
Category Amount: $-3,285.21 $-96,164.14

Project Total Amount:

$768,631.47

$13,390,286.63



